MONO COUNTY DEBRIS REMOVAL OPERATIONS DAILY STATUS REPORT
Day 21 – 4/18/2015

Notables:  Began abandoning water well for Water District. Approximately 50 feet of casing was drilled out today.  Well abandonment will continue next week.  County right of way trees were all fallen and taken to IMACA.  Stopped work at 5:00 PM.

Day 21 Debris Removal:  Five crews worked on 7 home sites.  Debris removal was completed at 0 home sites today. Air remedial and personnel monitoring activities continue in the work area and surrounding community. 

Project Totals as Day 21: 
	37
	Homeowners who registered for the removal project.

	4
	Homeowners that denied entry.

	38
	Initial site assessment/site documentation complete.

	38
	Asbestos survey completed and results received.

	29
	Debris removal completed.

	26/9
	Confirmation sampling completed/approved.

	0
	Erosion Control Completed.

	0
	Approved by County for Building Permit.


  
Estimated Daily Tonnage:
	Category
	Day 21

	Debris/Ash
	186

	Soil Disposed
	130

	Metal Recycled
	0

	Concrete Recycled
	297

	Total
	613



Estimated Project Total Tonnage for the Project as of Day 21:
	Category
	Total Tons

	Debris and Ash Disposed
	[bookmark: _GoBack]3,053

	Soil Disposed
	3,935

	Metals Recycled
	1,399

	Concrete Recycled
	2,902

	Total All Categories
	11,289



