MONO COUNTY DEBRIS REMOVAL OPERATIONS DAILY STATUS REPORT
Day 7 - 3/30/2015

Day 7 Debris Removal: Debris removal was completed on 2 sites.  Crews worked on 7 sites.  Air remedial and personnel monitoring activities continue in the work area and surrounding community.    

Debris Removal was completed at 330 Rimrock Drive and 67 N. Valley View Drive.

Project Totals as Day 7: 
	38
	Homeowners who registered for the removal project.

	3
	Homeowners that denied entry.

	38
	Initial site assessment/site documentation complete.
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	Asbestos survey completed and results received.

	7
	Debris removal completed.

	0
	Confirmation sampling completed and approved.

	0
	Erosion Control Completed.

	0
	Approved by County for Building Permit.


  
Estimated Daily Tonnage:
	Category
	Day 7

	Debris/Ash
	163

	Soil Disposed
	0

	Metal Recycled
	0

	Concrete Recycled
	18

	Total
	181



Estimated Project Total Tonnage for the Project as of Day 7:
	Category
	Total Tons

	Debris and Ash Disposed
	987

	Soil Disposed
	560

	Metals Recycled
	366

	Concrete Recycled
	986

	Total All Categories
	2,899



