MONO COUNTY DEBRIS REMOVAL OPERATIONS DAILY STATUS REPORT
Day 8 - 3/31/2015

Notables: All asbestos survey results have been received.  Only two of the 38 sites have confirmed asbestos.  Asbestos removal contractor has been scheduled to being April 1st.  Benton Crossing Landfill is now set-up to receive residual soils from the project for either reuse or disposal starting today which will significantly offset vehicle miles travelled and costs to Lancaster Landfill.

Day 8 Debris Removal: Debris removal was completed on 2 home sites.  Crews worked on 7 sites.  Air remedial and personnel monitoring activities continue in the work area and surrounding community.     

Debris Removal was completed at 193 Foothill and 159 Willow. 

Project Totals as Day 8: 
	38
	Homeowners who registered for the removal project.

	3
	Homeowners that denied entry.

	38
	Initial site assessment/site documentation complete.

	38
	Asbestos survey completed and results received.

	9
	Debris removal completed.

	0
	Confirmation sampling completed and approved.

	0
	Erosion Control Completed.

	0
	Approved by County for Building Permit.


  
Estimated Daily Tonnage:
	Category
	Day 8

	Debris/Ash
	20

	Soil Disposed
	192

	Metal Recycled
	72

	Concrete Recycled
	78

	Total
	362



Estimated Project Total Tonnage for the Project as of Day 8:
	Category
	Total Tons

	Debris and Ash Disposed
	1,007

	Soil Disposed
	752

	Metals Recycled
	438

	Concrete Recycled
	1,064

	Total All Categories
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