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Day 28 - 4/27/2015 and Day 29 – 4/28/2015

Notables: On Day 29, received confirmation sampling results from six sites and two re-tests.  Of the six, four sites were below objectives and two were not.  Of the two re-tests, both were below objectives. All hazard trees were removed on Day 29. Hydro-seeding of private lots started.

Days 28 and 29 Debris Removal:  Tree falling crews completed removing, bucking, and chipping hazard trees on the private home sites.  Contractors continued installing erosion control devices and working on final punch list.  

Project Totals as Day 29: 
	37
	Homeowners who registered for the removal project.

	4
	Homeowners that denied entry.

	38
	Initial site assessment/site documentation complete.

	38
	Asbestos survey completed and results received.

	37
	Debris removal completed.

	37/35
	Confirmation sampling completed/approved.

	34
	Tree Removal Completed (34 homes have hazard trees).

	0
	Erosion Control Completed.


  
Estimated Daily Tonnage:
	Category
	Day 28
	Day 29

	Debris/Ash
	0
	0

	Soil Disposed
	0
	0

	Metal Recycled
	0
	0

	Concrete Recycled
	0
	0

	Total
	0
	0



Estimated Project Total Tonnage for the Project as of Day 29:
	Category
	Total Tons

	Debris and Ash Disposed
	3,459

	Soil Disposed
	4,480

	Metals Recycled
	1,476

	Concrete Recycled
	3,916

	Total All Categories
	13,331



