[bookmark: _GoBack]MONO COUNTY DEBRIS REMOVAL OPERATIONS STATUS REPORT
Day 30 - 4/29/2015 and Day 31 – 4/30/2015

Notables: On Day 30, removed additional soil from the two sites that did not meet confirmation objectives and re-sampled. Approximately half of a load of soil was removed from each lot and disposed of at Benton Crossing.  On Day 31, crews finished installing storm water waddles and restored the staging area at 159 Willow.  Both contractors (Pacific States and SUKUT) demobilized resources and crews will be going home on May 1st.  Hydroseeding contractor continues to place hydroseed on completed lots. County approved 7 lots.

Project Totals as Day 31: 
	37
	Homeowners who registered for the removal project.

	4
	Homeowners that denied entry.

	38
	Initial site assessment/site documentation complete.

	38
	Asbestos survey completed and results received.

	37
	Debris removal completed.

	37/35
	Confirmation sampling completed/approved.

	34
	Tree Removal Completed (34 homes have hazard trees).

	37
	Erosion Control Completed (storm water waddles).

	7
	County Approval.


  
Estimated Daily Tonnage:
	Category
	Day 30
	Day 31

	Debris/Ash
	0
	0

	Soil Disposed
	13
	0

	Metal Recycled
	0
	0

	Concrete Recycled
	0
	0

	Total
	13
	0



Estimated Project Total Tonnage for the Project as of Day 31:
	Category
	Total Tons

	Debris and Ash Disposed
	3,459

	Soil Disposed
	4,493

	Metals Recycled
	1,476

	Concrete Recycled
	3,916

	Total All Categories
	13,344



